

Project Planning Logic

Project: Import Data using Transform Maps (Spreadsheet) | Team ID: SWTID-2026-7764 | Documentation date: 30 September 2026

Team members: Thamothisara N; Silambarasan M; Santhosh Kumar V; Sivarajan M; Pugazhanti V K (Team Lead)

Milestone 1 — Spreadsheet and target table

Prepare Sample Spreadsheet.xlsx. Create Employee Test (u_employee_test) with Employee ID, Employee Name, Email, Department, and Location as String fields. The dashboard snapshot records two stories, medium complexity, 40 minutes, and 50% milestone progress.

Milestone 2 — Import Set and Transform Map

Create Employee Import (u_employee_import), load the workbook, and create Sample Spreadsheet Import from Employee Import to Employee Test. Map Name → Employee Name and map the other four source columns by name.

Milestone 3 — Transform, validate, and coalesce

Run the transform and validate target values. Enable Coalesce on Employee ID. The walkthrough reports four rows processed: two inserted and two updated. Repeating the same file reports zero inserted, zero updated, and four ignored.

Milestone 4 — Reports and dashboard

Create Employees by Department (Pie/Count), Employees by Location (Bar/Count), and Employee List Report. Add all three to Employee Analytics Dashboard and apply the intended sharing controls.

Dependencies and status

Create the target table before the Transform Map; preserve workbook headers Employee ID, Name, Email, Department, Location; verify that Name maps to Employee Name and the other fields map by name; enable Employee ID Coalesce before repeating imports.

The dashboard snapshot shows 50% overall progress and 50% for Milestone 1 only. Other milestone progress, dates, formal sign-off, and performance thresholds were not supplied. Team ownership and detailed estimates remain for confirmation.