

Project Planning Phase

Project Planning and Milestone Backlog

Date	30 September 2026
Team ID	SWTID-2026-7764
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Project Milestones and Backlog

The four dashboard milestones organize the nine implementation phases. The Skill Wallet snapshot shows 50% overall progress and 50% on Milestone 1, with medium complexity, 40 minutes, and two stories. Other dates and estimates were not supplied.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Milestone 1	Spreadsheet and target schema	US-01	Prepare Sample Spreadsheet.xlsx with source headers Employee ID, Name, Email, Department, and Location.	TBD	High	Team SWTID-2026-7764
Milestone 1	Spreadsheet and target schema	US-02	Create Employee Test (u_employee_test) and its five String fields.	TBD	High	Team SWTID-2026-7764
Milestone 2	Import Set and Transform Map	US-03	Create Employee Import (u_employee_import) and load the workbook.	TBD	High	Team SWTID-2026-7764
Milestone 2	Import Set and Transform Map	US-04	Create Sample Spreadsheet Import and map the source fields to Employee Test: Employee ID → Employee ID; Name → Employee Name; Email → Email; Department → Department; Location → Location.	TBD	High	Team SWTID-2026-7764
Milestone 3	Transform, validate, and coalesce	US-05	Run the transform and validate target values in Employee Test.	TBD	High	Team SWTID-2026-7764
Milestone 3	Transform, validate, and coalesce	US-06	Coalesce on Employee ID and verify the documented insert/update and repeat-import results.	TBD	High	Team SWTID-2026-7764
Milestone 4	Reports and dashboard	US-07	Create department Pie/Count, location Bar/Count, and employee list reports.	TBD	Medium	Team SWTID-2026-7764

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Milestone 4	Reports and dashboard	US-08	Add all three reports to Employee Analytics Dashboard and apply intended sharing.	TBD	Medium	Team SWTID-2026-7764

Milestone Timeline and Progress Snapshot


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Milestone 1	Not supplied	40 minutes (snapshot)	Not supplied	Not supplied	50% in dashboard snapshot	Not supplied
Milestone 2	Not supplied	Not supplied	Not supplied	Not supplied	Not supplied	Not supplied
Milestone 3	Not supplied	Not supplied	Not supplied	Not supplied	Not supplied	Not supplied
Milestone 4	Not supplied	Not supplied	Not supplied	Not supplied	Not supplied	Not supplied

Progress snapshot:

Project progress snapshot: 50% overall progress. Milestone 1 is shown at 50% complete, with medium complexity, a 40-minute duration, and two stories. No other milestone dates or completion percentages were supplied.

Milestones and supplied progress snapshot

Four dashboard milestones organize the nine project phases



Snapshot: 50% overall progress; Milestone 1 at 50%; medium complexity; 40 minutes; two stories. No later milestone dates or percentages were supplied.