

User Acceptance Testing Plan

Date	30 September 2026
Team ID	SWTID-2026-7764
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	N/A

Project Overview:

Project Name: Import Data using Transform Maps (Spreadsheet)

Project Description: Create Employee Test, load Sample Spreadsheet.xlsx through Employee Import, map source Name to target Employee Name and the other four fields by name using Sample Spreadsheet Import, coalesce on Employee ID, validate reports, and add them to Employee Analytics Dashboard.

Project Version: Walkthrough implementation; version identifier not supplied.

Testing Period: Documentation date 30 September 2026; formal UAT dates and sign-off to be recorded by the team.

Testing Scope:

Table/field setup; Excel load; field mapping; coalesce repeat import; selected department; authorized project user access; denied unauthorized access; report/dashboard reconciliation.

Requirements: FR-1 through FR-9 and US-01 through US-08 in this project pack.

Testing Environment:

URL/Location: ServiceNow instance URL to be supplied by the project team.

Credentials: Use authorized test accounts; do not record passwords in this report.

Test Cases:

Test Case ID	Test Scenario	Test Steps	Expected Result	Actual Result	Pass/Fail
TC-01	Target schema	Open Employee Test and inspect its fields.	Employee Test (u_employee_test) has the five required String fields.	Walkthrough lists the table and fields; attach the instance screenshot.	Evidence noted; formal sign-off pending

Test Case ID	Test Scenario	Test Steps	Expected Result	Actual Result	Pass/Fail
TC-02	Spreadsheet load	Load Sample Spreadsheet.xlsx to Employee Import using sheet 1 and header row 1.	Import Set completes and source rows are visible in staging.	Walkthrough documents Load Data configuration; record actual row count for the UAT run.	Formal UAT execution pending
TC-03	Transform Map and field maps	Open Sample Spreadsheet Import and inspect source, target, and mappings.	Source is Employee Import; target is Employee Test. Name maps to Employee Name; the other four fields map by name.	Walkthrough documents Auto Map and Mapping Assist; attach final field-map evidence.	Evidence noted; formal sign-off pending
TC-04	Initial transform and target validation	Run Transform and compare representative source values with Employee Test.	Transform succeeds and target values match the five source fields.	Walkthrough reports successful transform and visible target records; retain screenshot.	Evidence noted; formal sign-off pending
TC-05	Employee ID coalesce	Enable Coalesce on Employee ID; re-import changed and new employee rows; review transform history.	Matching IDs update existing records; new IDs insert new records.	Documented four-row run: two inserted and two updated.	Observed in walkthrough; attach source evidence

Test Case ID	Test Scenario	Test Steps	Expected Result	Actual Result	Pass/Fail
TC-06	Identical repeat import	Load the same four-row workbook again and review transform history.	No duplicate rows are created; rows may be ignored as unchanged.	Walkthrough: 0 inserts, 0 updates, 4 ignored, 0 errors.	Observed in walkthrough; attach source evidence
TC-07	Reports	Run the department, location, and employee list reports.	Department Pie/Count, Location Bar/Count, and list fields are configured as specified.	Walkthrough documents all three reports; formal totals/sign-off not supplied.	Evidence noted; formal sign-off pending
TC-08	Dashboard and sharing	Open Employee Analytics Dashboard and verify the three reports; inspect share settings.	All reports appear; selected users/groups/roles match the approved audience.	Walkthrough reports all three were added and provides sharing controls; validate audience.	Formal access validation pending

Bug Tracking:

Bug ID	Bug Description	Steps to reproduce	Severity	Status	Additional feedback
TBD	No defect log was provided in the source walkthrough.	Record a failed test, reproducible steps, severity, and corrective action.	TBD	Pending	To be completed during formal UAT

Sign-off:

Tester Name: To be completed by tester

Date: To be completed after UAT

Signature: To be completed by tester

Notes:

- Cover valid and invalid imports, authorized access, and denied access. Record observed results and attach evidence.
- Record actionable feedback, steps to reproduce, and supporting evidence for each defect.
- For each defect, record severity, status, reproduction steps, and resolution evidence.
- Obtain approval from the designated project and business owners before release.